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Grant Number:
B-08-DN-21-0001

Grantee Name:
State of Kentucky

Grant Amount:
$37,408,788.00

Grant Status:
Active

Obligation Date:

Award Date:
03/26/2009

03/26/2013

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Lisa Anne Chaney

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

    •  Housing This amendment to the action plan makes no changes to Kentucky's areas of greatest need.

Distribution and and Uses of Funds:

Administrative chanegs, including the following:

    •  Create new activity, NSP-LS-0000-DLG , with zero budget for recordation of program income generated by loan servicing activities for
NSP-1 multi- and single-family projects. Loans are serviced by KHC under contract to DLG; KHC will remit program income to DLG monthly.
For recordkeeping purposes, DLG prefers to record loan servicing receipts separately from program income generated by development
activities.
    •  Creation (and cancellation) of a temporary activity Accounting Work-Around 1 to reclassify previously-drawn funds from The Housing
Partnership's project over to another activity, in an effort to "bump" DRGR as recommended by the HelpDesk; the system was not counting a
$321,000 draw request that was processed through LOCCs as disbursed. Ultimately, HUD HQ directed this issue to its IT contractors, and the
problem has since been resolved.
    •  Zeroing out the Eligible Use A/regular allocation for the City of Covington, and moving funds to their Eligible Use A/low income.
Covington assisted one <50% AMI household under Eligible Use A; they had planned to serve one >50% household. The $13,500 was
reclassified in the draw module to Covlington's A/low income, and via this action plan change the funds on the budget side have also been
moved. Pursuant to HUD guidance on Jan. 20, 2011, this activity will be further split in a subsequent action plan into two separate activities - 1
homeownership, and the existing activity will reflect only the 19 finance mechanism units that are rentals.
    •  Zero out all performance measures for cancelled activities.
    •  Adjust all performance measures to the anticipated performance reported by each subgrantee as of 12/17/10. Performance measures for
the Russell County Fiscal Court project and the Community Action Council project continue to over-report and attempts to zero out by entering
negative numbers have not been successful. Resolution is pending with the DRGR help desk. NOTE: Demolition activities are reported at one
unit per activity regardless of actual number of properties/structures demolished, as all will be redeveloped; unit production performance
measures are included in the redevelopment activity (i.e., "E" for new construction). Because DRGR requires a performance measure for each
activity, Kentucky's proposed performance will be overstated by one unit per demolition activity.
    •  All activiites for which program income has been expended have been reduced by the amount of program income expended, pursuant to
HUD guidance on 1/25/11. DLG has  modified its program income tracking/expenditure (non-DRGR) reports and discussed reconciliation
requirements with the state auditor's office. DLG's revised HDS and Excel program income tracking spreadsheets are adequate. Prior to the
activity adjustments, DLG had reconciled its financial management software, HDS, with DRGR on a weekly basis. With this required change,
generating and aligning DRGR reports used in reconciliation will require an additional 2-3 hours time. Therefore, DLG will change its internal
reconciliation schedule to bi-weekly. Budget changes will be made as needed on this schedule, and action plan amendments submitted to the
HUD Louisville field office as needed.
DLG has reviewed and provided written approval for additional project funding for the following projects; modificationsare in process:

    •   Housing Authority of Bowling Green, $37,680.44. All funds obligated.
    •  Federation of Appalachian Housing Enterprises, $50,000. All funds obligated.
    •  Community Action Council for Lexington-Fayette, Bourbon, Harrison and Nicholas Counties, $62,250. All funds obligated.
DLG had previously temporarily classified a portion of its administrative funds to public services for counseling expenses for households who
did not purchase an NSP-assisted unit. Funds freed up by use of program income have been budgeted to this activity and the administrative
funding reclassified back to admin ($25,000).
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$763,924.18

N/A

$24,370,367.22

$1,118,241.00

$3,293,113.13

$1,402,888.97

Program Funds Obligated

$1,352,586.30

$185,283.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$43,051,246.00

$768,925.45 $1,357,587.57

Match Contributed

Program Funds Drawdown

To Date

$24,439,724.22

$36,567,863.65

$37,408,788.00

Overall

Program Income Received

N/A

$54,902.10

DLG has created a bucket activity (currently budgeted @ approximately $185,000) for budgeting of NSP funds freed up by expenditure of
program income; applications for these funds were solicited in June 2009 and have been reviewed, scored and ranked. Funds in the bucket
activity are budgeted for two rental units to be produced by the Housing Authority of Bowling Green; the written agreement is pending.
 

    •

Definitions and Descriptions:

Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:
Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee
Fee basis x .15% = allowable developer fee.
The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.
To address this, DLG is revising its calculation of developer fee as follows:
Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.
DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.
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FINANCIAL MANAGEMENT
DLG drew down more than $1.4 million in NSP funding during the quarter, and received nearly $770,000 in program
income from its housing partners. Please note the program funds expended this quarter ($3.2 million) exceeds funds
drawn due to three large draw requests that were drawn down in DRGR the last work day of the last quarter, and
recorded as expended during this reporting period. In addition, staff was doing draw reclassifications at the end of
June for units that were funded under "regular" funding but were sold to low-income households, or vise versa, so
there is a slight discrepancy between the to-date funds drawn and the to-date funds expended (it appears we spent
more than we drew). The discrepancy was caused by voucher revision timing issues at the end of the quarter, and
will 'wash out' in the coming quarterly report. The state's NSP allocation of $37.4 million remains fully obligated and
as of the end of the quarter was 65% expended.
NSP COMPLIANCE AND MONITORING
Staff continues to perform NSP-specific and federal cross-cutting monitoring through DLG's unit set-up packet, the
homebuyer packet required prior to DLG approval of NSP investment with the buyer, and unit completion packets.
DLG is continuing its partnership with Kentucky Housing Corporation for physical unit inspections for compliance
with plans, specs and applicable codes, as well as UFAS; DLG and KHC staff meet monthly to discuss NSP unit
inspections. Financial management with HDS software continues to provide detailed financial tracking for the state's
NSP program.
In April, May and June, DLG provided ongoing technical assistance to the City of Covington on implementation of its
NSP allocation, including coordination with the City's developers and subrecipient. Critical issues include
streamlining and de-complicating the construction and reporting process. With the ongoing technical assistance,
Covington is beginning to expend its allocation and increase rehab and new construction activities.
DLG's four-member staff continues to participate in all HUD NSP webinars to ensure that it is providing up-to-date
and accurate guidance to its subgrantees.
Staff conducted an on-site monitoring of the Lexington-Fayette Urban County Government Landbank project in early
April, and is providing continued technical assistance for implementation of that program. All  financial management
and procurement documentation was reviewed and there were no concerns
Also in April, staff conducted an on-site monitoring of the Welcome House project (permanent supportive rental
housing for homeless), including review of financial management, procurement, and Davis-Bacon wage rates. Staff
also conducted an on-site monitoring of Newport Millennium Housing, reviewing financial management,
procurement, Davis-Bacon Wage Rates and client income/asset verification and eligibility. There were no findings or
concerns as a result of either monitoring visit.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,552,257.87

$0.00

To Date

Limit on Public Services

$1,118,241.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,552,257.87

Requirement

Limit on State Admin $0.00

$25,760.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $13,639,535.67

Overall Benefit Percentage (Actual)
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In May, staff conducted an on-site monitoring visit of the City of Ludlow for financial management, procurement, and
review of work by the City's develper, Housing Opportunities of Northern Kentucky. There were no significant
findings or concerns.
During the last week of April, the shoe was on the other foot as Rich Knight and Carol Beeler of the HUD-Louisville
Field Office visited DLG and monitored tadministration, oversight and financial management of the NSP program.
There were no findings; concern was epressed that current four-member NSP staffing levels may be insufficient for
adequate oversight of NSP-1, additional NSP-1 projects funded by funds displaced by program income, and NSP-3.
In June, staff attended the dedication and ribbon cutting of Winter's Place, the NSP-funded LEEDS Silver Certified
rental housing in Henderson, as well as the open house for King's Crossing, the permanent supportive rental
housing developed by Welcome House in the City of Covington.
Staff also traveled to Russell Springs to meet with the county jduge-executive and members of the Emergency
Shelter Board; the latter will operate the NSP-funded emergency and transitional housing facility there.
Staff provided sample client intake documentation, lease agreements and related documents, and spent a
significant amount of time reviewing fair housing and Equal Opportunity requirements. Staff also discussed financial
management and operation of the facility, rent structures, and anticipated income and expenses. 
STAFF TRAINING
Three of four NSP team members attended the Department for Local Government's CDBG guidelines training in
March 2011 to stay current on CDBG regulations, which underpin the NSP program.
Also in March, three NSP team members attended the COSCDA Program Managers Training Conference in
Washington, D.C., attending the HUD NSP compliance monitoring training.
In May, two NSP team members attended the week-long NeighborWorks America Training Institute in Detroit, Mich.,
to gain a more detailed understandingof the role DLG's housing parnters play in marketing, outreach, and helping
prospective purchasers of NSP homes become creditworthy. Staff attended:
HO103 Lending Basics for Homeownership counselors, learning basic information on the policies and procedures of
mortgage lenders, including the overall loan underwriting and origination process. Training included qualification of
the borrower, approval, closing the transaction, as well as servicing the loan (and laws that govern origination and
servicing). Staff also learned "lending language" and application, including components of conventional loans such
as: fixed rate, fixed period ARM, interest only, and reduced docs/stated income and assets loans were examined.
Government loans such as: FHA, rehabilitation, VA, and Rural Housing were also reviewed.  The loan training
enabled staff to better identify subprime loans that are disallowed with NSP. 
Marketing Strategies to Support Your Neighborhood Stabilization Work
This course taught participants to utilize five key neighborhood dynamics to identify community assets within
struggling neighborhoods and analyzed ways to use these assets to effectively market the neighborhood as a place
of choice.  Marketing approaches for internal and external audiences were analyzed along with how to attract
residents, other nonprofits, realtors, and local government to the marketing effort. 
 Strategies to Maximize Your Marketing Efforts
Reviewed way to maximize marketing efforts and attract new clients.  Pros and cons of a variety of marketing efforts
including newspaper advertisements, flyers, brochures, social media, etc were discussed.
 In April, NSP staff also attended the Davis-Bacon Wage Rate training held in Kentucky by HUD's Tony Bacon,
regional specialist.
 In June, three members of the NSP team attended HD410, Single Family Finance, a week-long training provided by
the National Development Council as part of a four-week certification training to become housing development
finance professionals. The single family course reviewed lender requirements, lending ratios, equity investments,
statements of cash flows, development costs and considerations, and related topics.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-A-0000, Financing mechanisms $0.00 $1,676,987.00 $598,419.00

NSP-ADM-0000, Administrative fees $52,423.00 $3,739,028.39 $1,494,908.36

NSP-B-0000, Acquisition/Rehabilitation $505,931.97 $13,668,848.90 $11,412,644.25

NSP-C-0001, Land banking-Acquisition $130,481.00 $1,619,598.00 $1,014,428.00

NSP-D-0000, Demolition $0.00 $687,429.00 $124,744.00
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NSP-E-0000, Redevelopment $714,053.00 $16,016,896.71 $9,725,223.61

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,663,487.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,663,487.00

N/A

$27,191.00

$0.00

$1,676,987.00

$598,419.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-A-0000-09N-017/LI-finance mechanism

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$86,513.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$598,419.00

Program Funds Expended

Responsible Organization:

$82,444.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington provided the Housing Authority of Covington (HAC) with $1,750,000 permanent loan financing to acquire
a failed Low Income Housing Tax Credit development, Brighton Row II, along with acquisition and rehab of nearby properties to
stabilize the neighborhood. HAC has acquired the foreclosed LIHTC property and is checkerboarding current tenants to
minimize relocaiton expense; to date, rehab is complete on six of 19 units and each of the six is occupied by a household with
an income at or below 50% of area median. Unit completion paperwork is pending from the City of Covington and full
performance measure data will be entered in the next quarterly report. One homeownership unit was acquired via the original
down payment/closing cost activity envisioned when Covington was originally funded; the buyer has purchased the unit (<50%
AMI). Due to lack of market demand, all other funds for the original homeownership DPCC activity were cancelled and funds re-
allocated to the Eligible Use A/LI HAC loan.

Activity Progress Narrative:

Eligible Use A-Covington/LI-finance mechanismActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$598,419.00$82,444.00City of Covington
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/20# of Housing Units 0

1/20# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/20 0/0 1/20# of Households 0 0 100.00

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,500.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$13,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-A-0000-09N-017/LI-homeownership

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/01/2011

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for
the City of Covington.

Location Description:

Covington, KY

The City of Covington provided down payment and closing cost assistance to one purchaser of a foreclosed home prior to
ending its NSP-funded down payment/closing cost assistance program. There was inadequate foreclosed housing stock that
met Housing Quality Standards and did not require any level of rehabilitation.

Activity Progress Narrative:

Eligible Use A-Covington/LI-homeownershipActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$0.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,816.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$111,816.00

N/A

$0.00

$0.00

$111,816.00

$91,309.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-004

$7,860.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$12,788.00

To Date

03/20/2009

N/A

$91,309.00

Program Funds Expended

Responsible Organization:

$7,860.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green received approximately $2,136,000 to acquire, rehab and resell approximately seven
foreclosed single family homes, and to acquire nearby vacant property and newly-construct five single family homes. The
agency has done extremely well and has sold six homes, with four additional units under contract. Six of the 12 units are either
targeted or already sold to low-income set-aside eligible households. The agency has returned more than $370,000 in program
income receipts to the Department for Local Government, and has been separately funded with an additional $260,000 in NSP
to newly construct two rental units for occupancy by low-income households. The project was monitored in 2010 and there were
no findings or concerns.

Activity Progress Narrative:

Admin-Housing Authority of Bowling GreenActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$91,309.00$7,860.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,775.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$37,775.00

N/A

$0.00

$0.00

$37,775.00

$30,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-011

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

N/A

$30,000.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

Construction/rehabilitation activities are complete for the adaptive reuse of a foreclosed motel in Russell Springs, with
conversion to emergency'transitional housing for homeless. The Russell County Fiscal Court has entered into a lease
arrangement with the Emergency Shelter Board, which will operate the facility. The board is in the hiring process for an on-site
manager, after which the facility will open and begin to serve clients.
 
The Fiscal Court is also acquiring two vacant, blighted single family homes and will demolish the units and make them available
to Habitat for Humanity for redevelopment. The County is procuring the services of a demolition contractor as of the end of this
reporting period.

Activity Progress Narrative:

Admin - Russell County Fiscal CourtActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$30,000.00$0.00Russell County Fiscal Court

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Welcome House

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$20,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-014

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$20,000.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

With its NSP allocation, Welcome House (housing and service provider for homeless, Continuum of C
>are SHP grantee) rehabilitated a portion of a vacant commercial building in one of Covington's neibhborhoods hardest-hit by
foreclosures. NSP funds were utilized on the upper floors of the building to convert former office space into eight apartments for
homeless persons and households. As required, one of the eight units is fully accessible and meets all UFAS requirements.
Welcome House leveraged more than $1 million in private grant and loan financing to undertake building acquisition and rehab
of the first floor, which has been converted into service delivery areas and computer lab facilities for homeless persons served
by Welcome House in its emergency, transitional and permanent supportive rental housing programs. The area also includes
limited office space. (No NSP funds were used in this portion of the project.) Funding included a grant from the Federal Home
Loan Bank of Cincinnati, and private financing through local lenders.
Welcome House is entering the lease-up phase of the project and will submit completion reports to DLG in the coming quarter.
Due to the agency's extensive waiting list, lease-up is expected within the next 30-60 days.

Activity Progress Narrative:

Admin-local-Welcome HouseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$0.00Welcome House
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,600.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$239,600.00

N/A

$0.00

$0.00

$239,600.00

$87,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$87,197.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington was awarded slightly over $5 million as Kenton County has the second highest rate of foreclosure in
Kentucky. The City utilized its NSP aoolocation to award $1,750,000 to the Housing Authority of Covington via finance
mechanism (loan) for the acquisition and rehabilitation of a failed, foreclosed low income housing tax credit development. with
the remainder of its funds, it awarded development contracts to the Center for Great Neighborhoods and Housing Opportunities
of Northern Kentucky, both HOME CHDOs and CDBG CDBOs, for the acquisition of foreclosed, vacant or abandoned single
family homes. Rehabilitation is underway on all units, as detailed within individual activity narratives. The City of Covington staff
has met several times with DLG staff to identify challenges to timely expenditure of funds, and rehab activities are moving along
much more quickly than in past months. The DLG NSP team continues to provide significant technical assistance to the City for
various issues, and will conduct an on-site monitoring in August 2011.

Activity Progress Narrative:

Admin-local-City of CovingtonActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$87,197.00$0.00City of Covington
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,150.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$66,150.00

N/A

$0.00

$0.00

$66,150.00

$54,922.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-019

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$54,922.00

Program Funds Expended

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation has completed rehab on all 10 foreclosed homes they acquired in their target neighborhoods;
one home has been sold and the others are listed with a Realtor (one is under purchase contract). The project is progressing
well and Pennyrile staff is doing exemplary marketing and outreach.

Activity Progress Narrative:

Admin-local-PennyrileActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$54,922.00$5,000.00Pennyrile Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,616.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$45,616.00

N/A

$0.00

$0.00

$45,616.00

$37,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-020

$2,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

N/A

$37,000.00

Program Funds Expended

Responsible Organization:

$2,000.00

Administration Under Way

Activity Description:

)
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Adaptive re-use of the NSP-assisted portion of the historic Russell School in Lexington's north end is nearly complete. One
wing of the historic African-American school is being converted to a neighborhood center where residents can access a variety
of services offered by the local community action council, including Head Start, Weatherization, after-school programs, etc. The
contractor is working on punch list items.
During the last quarter, DLG worked with the subgrantee and HUD to change the national objective to area benefit, as the
project qualified based on LMMA residents within the service area; the prior objective was direct benefit, which would have
required income surveys of all clients accessing services.

Activity Progress Narrative:

Admin-Comm Action Council/LexActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$37,000.00$2,000.00Community Action Council-Lexington
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,930.00

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$49,930.00

N/A

$0.00

$0.00

$49,930.00

$27,955.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-022

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$27,955.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation has completed rehab on eight of 10 foreclosed single family homes and is marketing all
completed units; there have been 13 showings of completed units (all are funded under the low-income set-aside). The agency
is having difficulty identifying qualified <50% AMI purchasers and so far none have met underwriting criteria and been able to
obtain non-NSP first mortgage financing. DLG is continuing to provide technical assistance on an on-going basis.
DLG monitors its allocation-wide set-aside expenditures on a weekly basis and is on target to expend approximately $13 million
on set-aside activities, vs. the $9 million (25%) that is required. As other agencies continue to sell units, DLG is tracking actual
vs. proposed sales and set-aside expenditures. When appropriate, DLG may revise Green River's funding agreement to enable
the agency to sell homes to households with incomes above 50% so that it may expand its marketing pool and move units into
homeownership.

Activity Progress Narrative:

Admin-local-Green RiverActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$27,955.00$0.00Green River Housing Corporation
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,546.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$42,546.00

N/A

$0.00

$0.00

$42,546.00

$42,546.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-024

$7,546.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$42,546.00

Program Funds Expended

Responsible Organization:

$7,546.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH has sold two of the six homes in its targeted area; rehab on two of the remaining four is complete and both are on the
market. Rehab is underway on the other two units and is expected to be complete in August 2011.
On the two completed units, the rehab work done by REACH increased the property values more than $46,000 (an average of
$23,000 per unit), clearly creating a stabilizing influence on surrounding property values. In addition, the sales leveraged slightly
more than $158,000 in leveraged funds. DLG is voluntarily tracking and reporting leveraged funds in the "match" data entry
area. Leveraged funds does not include interim construction financing or table funding; it does include non-NSP permanent
mortgage financing, non-NSP grant funds, and homebuyer contribution.

Activity Progress Narrative:

Admin-local-REACHActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$42,546.00$7,546.00REACH

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,545.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$83,545.00

N/A

$0.00

$0.00

$83,545.00

$77,697.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-025

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$77,697.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation is operating a very successful lease-purchase program, having acquired seven foreclosed
single family houses, rehabbed them, and identifying clients who are near mortgage-ready and able to purchse the homes
within the next two years. Two of the seven lease-purchase units have already converted to homeownership.
In addition, CVC has acquired and rehabbed 13 other foreclosed single family homes in its NSP target areas. of those, 11
homes have been sold. The agency received recaptured NSP funding as a high-performing grantee, and will receive additional
funding via NSP-1 funds displaced by the receipt of program income. In the sale of its units, CVC has already generated more
than $250,000 in program income that has been remitted to DLG.

Activity Progress Narrative:

Admin-local-CVCActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$77,697.00$0.00Community Ventures Corp.
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$20,000.00

$15,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-026

$5,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$15,120.00

Program Funds Expended

Responsible Organization:

$5,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation has acquired four foreclosed single famly homes and has completed rehab
and sold one of the four. Rehab on a second unit is complete and a potential buyer identified. The two remaining units are
being rehabbed. BHDC is continuing to conduct marketing and outreach to identify buyers for these two units.
DLG conducted an on-site monitoring of this project in early 2010 to verify obligation of funds and review financial management
compliance and procurement; there were no findings or concerns. A follow-up monitoring to review progress in these areas and
to review compliance with cross-cutting regulations will be done in late 2011.

Activity Progress Narrative:

Admin-local-BeattyvilleActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$15,120.00$5,000.00Beattyville Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,118.39

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$40,118.39

N/A

$0.00

$0.00

$40,118.39

$34,338.39

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-031

$2,931.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($1,849.61)

To Date

03/20/2009

N/A

$34,338.39

Program Funds Expended

Responsible Organization:

$9,372.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

All seven rental housing units being produced by The Housing Authority of Henderson are complete and in the lease-up phase.
The project is among the highest-performing of all DLG subgrantees, and six of the seven units are LEEDS Silver Certified. All
materials used in the six new-construction units are American-made. The rehab of the separate foreclosed single family
dwelling is also complete. Lease-up will be complete in the coming quarter, at which time performance measures will be
entered.

Activity Progress Narrative:

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$34,338.39$9,372.00Henderson Housing Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,336.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$79,336.00

N/A

$0.00

$0.00

$79,336.00

$33,306.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-037

$764.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$33,306.00

Program Funds Expended

Responsible Organization:

$1,332.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

The eight rental units produced by Newport Millennium Housing Corporation III have been rehabbed or reconstructed and all
are occupied by income-eligible tenants. DLG staff is creating a rental unit completion report for use by Newport and the
Housing Authority of Henderson; performance measures will be entered in the coming quarter. DLG is working with Newport to
identify the after-rehab appraised value of the units, and is reviewing the project proforma per the subgrantee's request the the
proposed $400,000 NSP loan be reduced and more NSP funds be forgiven at maturity.

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$33,306.00$1,332.00Newport MIllennium Housing Corp. III

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,809.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$39,809.00

N/A

$0.00

$0.00

$39,809.00

$36,384.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-038

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$36,384.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Rehab of foreclosed, abandoned and vacant properties in the City of Ludlow is ongoing; DLG monitored the project during the
quarter and has no findings or significant concerns. DLG staff continues to provide technical assistance to the City on project
implementation issues.

Activity Progress Narrative:

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,384.00$0.00Ludlow, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$47,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$47,683.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

During this quarter the Lexington-Fayette Urban County Government completed the acquisition phase for landbanking
properties and continued demolition of blighted structures. It has refined and resubmitted its redevelopment plan and submitted
the plan to DLG for review. LFUCG plans to make land bank properties and those acquired under Eligible Use E (non-
foreclosed residential) available to nonprofit developers for rehab and/or new construction on vacant lots. DLG conducted an
on-site monitoring visit for this project during the quarter and provided technical assistance for the redevelopment plan and file
documentation for environmental review compliance.

Activity Progress Narrative:

Admin-local-LFUCG-landbankActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$47,683.00$0.00Lexington-Fayette urban County Government

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

N/A

$0.00

$0.00

$148,000.00

$128,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-044

$22,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$128,500.00

Program Funds Expended

Responsible Organization:

$45,500.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership, Inc., has acquired 44 properties and has executed rehab or new construction contracts for all
properties. HPI has completed rehab of single family homes, or new construction of single family dwellings on foreclosed
residential properties, on more than half of the acquired properties. All completed units are in the marketing phase; several
homes are under purchase contract and are expected to close in the coming quarter. The agency is performing well and has
been allocated an additional $250,000 of NSP-1 that was displaced by program income receipts for the sale of other NSP units.

Activity Progress Narrative:

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$128,500.00$45,500.00Housing Partnership, The

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI FAHE

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$25,000.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-045

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$25,000.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

FAHE has acquired, rehabbed and sold five foreclosed single family homes within its targeted area; all units were sold to
households with incomes at or below 50% of area median. Cumulatively, the units increased in appraised value from
acquisition to post-rehab appraised value $141,500, or an average of $28,300 per unit, clearly stabilizing and improving other
neighborhood property values.
DLG has monitored financial management, procurement, unit eligibility and cost allowability for the project and will conduct a
final monitoring of cross-cutting regulatory compliance in the coming quarter. Should there be no issues, the project will be
closed.

Activity Progress Narrative:

Admin-local-FAHEActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$25,000.00$0.00FAHE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,847.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$61,847.00

N/A

$0.00

$0.00

$61,847.00

$29,658.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-047

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/26/2013

$0.00

To Date

06/01/2009

N/A

$29,658.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

The City of Richmond has acquired all NSP-funded properties within its targeted neighborhood and hs provided site control to
its two development partners (Pioneer Housing for rental activity and Kentucky River Foothills for homeownership units). One
foreclosed single family home has been acquired under Eligible Use B and is in the rehab phase; a prospective buyer has been
identified. All other properties have or had blighted structures which are being demolished, with new construction of rental
and/or homebuyer housing to follow. the project has been monitored and there were no findings or concerns. A follow-up
monitoring will be scheduled later this year after construction is approximately 75% complete.

Activity Progress Narrative:

Admin-local-RichmondActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$29,658.00$0.00Richmond, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,125.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$70,125.00

N/A

$0.00

$0.00

$70,125.00

$64,426.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-051

$3,822.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$64,426.00

Program Funds Expended

Responsible Organization:

$7,171.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corporation has completed rehab and/or new construction on all eleven NSP units in its targeted
neighborhoods; five homes have been sold and two are under purchase contract with prospective buyers. The remaining
homes continue to be marketed. The project is proceeding ahead of schedule; DLG will conduct an on-site monitoring visit in
the coming quarter.

Activity Progress Narrative:

Admin-local-PurchaseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$64,426.00$7,171.00Purchase Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,775.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$166,775.00

N/A

$0.00

$0.00

$166,775.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-09N-052

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$20,004.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro Government and its developer, The Housing Partnership, are making excellent progress on Boxelder Crossing.
The project includes the acquisition of 13 foreclosed multi-family vacant/blighted structures along one street in the Cane Run
Road area of Louisville; properties have been acquired and blighted structures demolished. The official plat map for Boxelder
Crossing (property is being replatted into approximately 37 lots for single family dwellings) was recorded with the county clerk's
office during this reporting period. Infrastructure work is ongoing. Plans and specs for new construction homes are being
reviewed. The project is making excellent progress and DLG has no concerns.

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,004.00$0.00Louisville Metro

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,333,006.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,333,006.00

N/A

$0.00

$0.00

$2,333,006.00

$591,042.97

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-ADM-0000-DLG

$0.00

$0.00

$14,600.15

Apr 1 thru Jun 30, 2011

Activitiy Category:

$57,349.51

$0.00

N/A

03/26/2013

$287,212.00

To Date

12/01/2008

N/A

$591,042.97

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Admniistrative funds; DLG continues to manage the NSP program for the Commonwealth of Kentucky. As of the end of this
reporting period the state had expended 65% of its $37.4 million allocation.

Activity Progress Narrative:

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$591,042.97$0.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$690,365.98

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$690,365.98

N/A

$70,500.00

$153,188.35

$690,365.98

$690,365.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-004

$1,775.00

$221,406.27

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$18,361.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$690,365.40

Program Funds Expended

Responsible Organization:

$3,005.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green has acquired and rehabbed six foreclosed single family homes via this activity. One of
the six has sold to a household with income >50% of AMI; three other completed homes are under contract with prospective
buyers, and the remaining two are being marketed. The Authority has six other homes assisted under Eligible Use B via the
low-income set-aside, reported as a separate activity in this QPR.

Activity Progress Narrative:

Eligible Use B-HABGActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$690,365.40$3,005.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/9# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/9 1/9# of Households 0 0 100.00

0 0/0 1/9 1/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$669,565.71

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$669,565.71

N/A

$0.00

$149,789.44

$669,565.71

$665,783.60

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-004/LI

$879.00

$149,789.44

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$97,965.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$665,783.60

Program Funds Expended

Responsible Organization:

$11,611.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green has acquired and rehabbed six foreclosed single family homes under this activity and
based on anticipated sales price they are tarteted for sale to households with incomes at or below 50% of area median. Five of
the six has been sold and the remaining unit is under purchase contract with a prospective buyer. The Authority will complete
production for units under this activity well ahead of its funding agreement deadline.

Activity Progress Narrative:

Eligible Use B-HABG<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$665,783.60$11,611.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$992,169.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,078,860.00

N/A

$0.00

$0.00

$992,169.00

$203,372.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$203,372.00

Program Funds Expended

Responsible Organization:

$31,773.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington allocated funds via development agreement to Housing Opportunities of Northern Kentucky (HONK) and
the Center for Great Neighborhoods (CGN) for the acquisition, rehab and resale of foreclosed single family properties. Because
the City's implementation of the project has been hampered by two changes in key staff, expenditure has been much slower
than Kentucky's overall rate or that of most other housing partners. DLG continues to provide significant levels of technical
assistance to identify and resolve challenges. The City is providing DLG with monthly construction updates. Of the five units
assisted under Eligible Use B, three are under construction (rehab) and lead-based paint/asbestos abatement is underway in
the remaining two. Three of five units are scheduled for completion this fall, and the remaining two in early 2012.
HONK is slightly ahead of schedule on rehab of units under its contract; CGN is on schedule.

Activity Progress Narrative:

Eligible Use B-CovingtonActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$203,372.00$31,773.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $86,691.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $86,691.00

$86,691.00Subtotal Match Sources

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$518,536.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$518,536.00

N/A

$0.00

$0.00

$518,536.00

$475,090.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-019

$0.00

$0.00

$472.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$472.00

$0.00

N/A

03/26/2013

($127,838.00)

To Date

06/01/2009

Direct Benefit (Households)

$475,090.00

Program Funds Expended

Responsible Organization:

($165,580.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

All five foreclosed single family homes acquired under this eligible use have been completely rehabbed and are listed with a
Realtor. Pennyrile stff has taken applications from 20 potential buyers; offers have been received on two of the five homes.
Pennyrile is marketing the units with local Realtors, as well as Realtors across the state line in Tennessee that cater to the Oak
Grove real estate market.

Activity Progress Narrative:

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$475,090.00($165,580.00)Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$691,519.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$691,519.00

N/A

$0.00

$77,263.54

$691,519.00

$662,951.04

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-019/LI

$0.00

$77,263.54

$396.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$396.00

$0.00

N/A

03/26/2013

$165,211.00

To Date

06/01/2009

Direct Benefit (Households)

$662,951.04

Program Funds Expended

Responsible Organization:

$165,580.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Rehab is complete on all five foreclosed single family homes purchased through this eligible use; one house sold at the end of
the reporting period; staff is reviewing unit close-out information and will enter performance measures in the next quarter.

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$662,951.04$165,580.00Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,741.00

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$994,741.00

N/A

$0.00

$0.00

$994,741.00

$885,914.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-022/LI

$75,962.00

$0.00

$1,648.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$3,866.00

$0.00

N/A

03/26/2013

($1,648.00)

To Date

06/01/2009

Direct Benefit (Households)

$885,914.00

Program Funds Expended

Responsible Organization:

$119,792.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation has completed rehab on eight of 10 foreclosed single family homes and is marketing all
completed units; there have been 13 showings of completed units (all are funded under the low-income set-aside). The agency
is having difficulty identifying qualified <50% AMI purchasers and so far none have met underwriting criteria and been able to
obtain non-NSP first mortgage financing. DLG is continuing to provide technical assistance on an on-going basis.
DLG monitors its allocation-wide set-aside expenditures on a weekly basis and is on target to expend approximately $13 million
on set-aside activities, vs. the $9 million (25%) that is required. As other agencies continue to sell units, DLG is tracking actual
vs. proposed sales and set-aside expenditures. When appropriate, DLG may revise Green River's funding agreement to enable
the agency to sell homes to households with incomes above 50% so that it may expand its marketing pool and move units into
homeownership.

Activity Progress Narrative:

Eligible Use B-Green River<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$885,914.00$119,792.00Green River Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,401.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$638,401.00

N/A

$93,201.00

$57,892.05

$608,401.00

$553,330.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-024

$0.00

$144,405.13

$48,865.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$48,865.00

$93,201.00

N/A

03/26/2013

($93,696.00)

To Date

06/01/2009

Direct Benefit (Households)

$460,511.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH has sold one of five units assisted via this activity; rehab on two other units is complete. Rehab on the fifth unit is
expected to be complete in August 2011. The sale of 1016 Churchill to a 61-80% AMI buyer generated $93,201 in leveraged
fund (non-NSP mortgage financing, grants and/or homebuyer contribution). The property had a $3,000 increase in appraised
value from acquisition to completion of rehab and sale.

Activity Progress Narrative:

Eligible Use B-REACHActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$553,330.00$0.00REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $30,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $25,000.00

Housing counseling (donated or non-federal) $5,000.00

$30,000.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/5 1/5# of Households 0 0 100.00

0 0/0 1/5 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,651.00

NSP Only - LH - 25% Set-Aside REACH

Total Projected Budget from All Sources

Match Contributed

$243,651.00

N/A

$64,913.00

$0.00

$243,651.00

$179,776.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-024/LI

$0.00

$0.00

$5,740.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$5,740.00

$64,913.00

N/A

03/26/2013

06/30/2011

$112,819.00

To Date

06/01/2010

Direct Benefit (Households)

$179,776.00

Program Funds Expended

Responsible Organization:

$92,819.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will
acquire, rehab and sell a foreclosed home to a household with income at or below 50% of area median.

Location Description:

Lexington, KY

REACH has completed and sold the unit assisted under this activity (set-aside); the unit sold to a buyer with income <50% AMI.
The sale generated nearly  $65,000 in leveraged funds. REACH acquired the foreclosed home for $42,000. After rehab, the
home appraised and sold for $85,000.

Activity Progress Narrative:

Eligible Use B - REACH/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$179,776.00$92,819.00REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,627,121.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$2,537,484.00

N/A

$274,027.00

$72,519.00

$1,627,121.00

$1,560,492.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-025

$0.00

$315,280.00

$33,746.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$84,380.00

($19,783.00)

N/A

03/26/2013

($33,746.00)

To Date

06/01/2009

Direct Benefit (Households)

$1,560,492.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Nine of 12 units have been sold or leased to income-eligible households; one other was sold after the end of the 6/30 reporting
period and will be reported in the next QPR. Rehab on the remaining two units is complete and both are on the market.
DLG voluntarily reports leveraged funds (entered in the match area); we are no longer reporting interim financing as leveraged
funds. There is a $19,783 adjustment this quarter to reduce total leveraged funds to permanent financing only (non-NSP first
mortgage funds, non-NSP grants, homebuyer contribution). Of the units that are complete, seven are lease-purchase units and
two have sold. Permanent financing for the remaining five will be reported when the units convert to homeownership.
For its "B" and "B/low income set-aside" units combined, CVC has sold or leased 18 of 20 total units including the one that
closed after 6/30/11. Cumulatively, the agency acquired the foreclosed single family homes for $1,722,500. After rehab, the
homes' combined appraised value is $2,098,000, a $375,500 increase. The average incrrease in appraised value for each
home from initial acquisition to completion is more than $20,000. The increase is stabilizing distressed neighborhoods,
improving or maintaining surrounding home values, and increasing the community's property tax base. 

Activity Progress Narrative:

Eligible Use B-CVCActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,560,492.00$0.00Community Ventures Corp.
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $910,363.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $5,863.00

Local banks-perm finance (homeownership only) $904,500.00

$910,363.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/12# of Properties 0

9/9#Replaced thermostats 0

9/9#Light Fixtures (indoors) replaced 0

9/9#Low flow toilets 0

9/9#Low flow showerheads 0

9/9#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/12# of Housing Units 0

9/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/12 9/12# of Households 0 0 100.00

0 0/0 9/12 9/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,069,489.27

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,527,877.27

N/A

$329,681.00

$0.00

$1,069,489.27

$1,069,217.27

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-025/LI

$40,783.24

$5,229.00

$33,523.76

Apr 1 thru Jun 30, 2011

Activitiy Category:

$43,927.73

$0.00

N/A

03/26/2013

($5,298.76)

To Date

06/01/2009

Direct Benefit (Households)

$1,069,217.27

Program Funds Expended

Responsible Organization:

($13,757.73)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

CVC has sold or leased seven of eight properties in its targeted neighborhoods; rehab on the eighth is complete and the unit is
on the market. Most of the units in this activity are lease-purchase, therefore performance measures have been entered (units
are leased to income-eligible households). Remaining leveraged funding will be reported in the "match" area when the units
convert to homeownership.

Activity Progress Narrative:

Eligible Use B-CVC-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,069,217.27($13,757.73)Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Properties 2

7/5#Replaced thermostats 2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $458,388.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $2,888.00

Local banks-perm finance (homeownership only) $455,500.00

$458,388.00Subtotal Match Sources

7/5#Light Fixtures (indoors) replaced 2

7/5#Low flow toilets 2

7/5#Low flow showerheads 2

7/5#Units ¿ other green 2

This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 2

7/8# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/8 0/0 7/8# of Households 2 2 100.00

0 7/8 0/0 7/8# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,219.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$525,219.00

N/A

$0.00

$0.00

$525,219.00

$269,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-026/LI

$16,995.00

$4,000.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$286,107.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation has acquired four foreclosed single famly homes and has completed rehab
and sold one of the four. Rehab on a second unit is complete and a potential buyer identified. The two remaining units are
being rehabbed. BHDC is continuing to conduct marketing and outreach to identify buyers for these two units.
The project originally included acquisition of five foreclosed properties; in the coming quarter DLG will revise the performance
measures from five properties down to four.

Activity Progress Narrative:

Eligible Use B-Beattyville-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$269,112.00$0.00Beattyville Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

1/1#Replaced thermostats 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Light Fixtures (indoors) replaced 0

1/1#Low flow toilets 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,854.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$81,854.00

N/A

$0.00

$0.00

$81,854.00

$81,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-031/LI

$11,106.00

$0.00

$712.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$12,762.00

$0.00

N/A

03/26/2013

($4,797.00)

To Date

07/01/2010

Direct Benefit (Households)

$81,854.00

Program Funds Expended

Responsible Organization:

$28,632.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.

Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

Rehab of the foreclosed single family home is complete, and the Housing Authority of Henderson is in the lease-up phase for
this unit, as well as the six new construction units reported in Eligible Use E. Performance measures will be entered in the next
QPR.

Activity Progress Narrative:

Eligible Use B/LI - Henderson Housing AuthorityActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$81,854.00$28,632.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,801.86

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$1,203,801.86

N/A

$0.00

$0.00

$1,152,801.86

$1,032,834.86

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-037/LI

$121,714.73

$0.00

$84,657.27

Apr 1 thru Jun 30, 2011

Activitiy Category:

$114,001.14

$0.00

N/A

03/26/2013

($115,001.14)

To Date

06/01/2009

Direct Benefit (Households)

$1,032,834.86

Program Funds Expended

Responsible Organization:

$296,359.86

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All units are complete and rented to NSP income-eligible tenants; DLG is creating a rental unit completion packet to provide to
subgrantees. Performance measures will be entered in the coming quarter.

Activity Progress Narrative:

Eligible Use B-Newport Millennium/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,032,834.86$296,359.86Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$501,120.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$501,120.00

N/A

$0.00

$0.00

$501,120.00

$156,169.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-038

$61,588.00

$0.00

$2,660.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$2,660.00

$0.00

N/A

03/26/2013

$84,748.00

To Date

06/01/2009

Direct Benefit (Households)

$156,169.00

Program Funds Expended

Responsible Organization:

$62,244.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Rehab of foreclosed, abandoned and vacant properties in the City of Ludlow is ongoing; DLG monitored the project during the
quarter and has no findings or significant concerns. DLG staff continues to provide technical assistance to the City on project
implementation issues.

Activity Progress Narrative:

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$156,169.00$62,244.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,917.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$284,917.00

N/A

$0.00

$0.00

$284,917.00

$260,923.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-038/LI

$53,436.00

$0.00

$7,492.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$7,492.00

$0.00

N/A

03/26/2013

($7,492.00)

To Date

06/01/2009

Direct Benefit (Households)

$260,923.00

Program Funds Expended

Responsible Organization:

$135,616.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

Rehab of foreclosed, abandoned and vacant properties in the City of Ludlow is ongoing; DLG monitored the project during the
quarter and has no findings or significant concerns. DLG staff continues to provide technical assistance to the City on project
implementation issues.

Activity Progress Narrative:

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$260,923.00$135,616.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667,657.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,592,422.00

N/A

$0.00

$0.00

$667,657.00

$614,693.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-044

$0.00

$0.00

$1,620.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$1,620.00

$0.00

N/A

03/26/2013

($1,620.00)

To Date

06/01/2009

Direct Benefit (Households)

$621,160.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The  Housing Partnership will exceed its required production in this eligible use (6 proposed, 9 actual). Rehab of six units is
complete and all are being marketed, with one unit under contract and expected to close in the coming quarter. Rehab is
underway on the remaining units.

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$528,946.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $924,765.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

$924,765.00Subtotal Match Sources

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0

82



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,033.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$782,288.00

N/A

$0.00

$0.00

$484,033.00

$373,784.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-044/LI

$18,547.00

$0.00

$46,346.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$46,346.00

$0.00

N/A

03/26/2013

($46,346.00)

To Date

06/01/2009

Direct Benefit (Households)

$373,784.00

Program Funds Expended

Responsible Organization:

$45,799.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership will exceed its production requirements for this eligible use (4 proposed, 5 underway). Rehab is
complete on two foreclosed single family homes and all are being marketed. Rehab is underway on the remaining three and will
be completed in the coming quarter.

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$459,531.00$45,799.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

83



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $298,255.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

$298,255.00Subtotal Match Sources

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,816.08

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$487,816.08

N/A

$197,698.00

$0.00

$487,816.08

$446,971.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-045/LI

$26,198.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$62,183.92

($14,078.00)

N/A

03/26/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$446,971.08

Program Funds Expended

Responsible Organization:

$26,198.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

The Federation of Appalachian Housing Enterprises has acquired, rehabbed and sold all five units for which they were funded
within their targeted neighborhood. With the exception of close-out monitoring by DLG, the project is complete. All units were
low-income set-aside and all were sold to households with incomes <50% of AMI. Sale of the homes leveraged $197,698 in
non-NSP permanent financing and homebuyer contribution (DLG has opted to not report interim financing as leverage,
therefore there is a negative entry in the "match" area above to reverse out previously-reported interim financing).
More importantly, the average appraised value of the single family foreclosed homes at acquisition was $71,900; due to the
NSP investment the after-rehab appraised value of the homes averaged $100,200 -- an increase in value of $28,300 per unit or
$141,500 cumulatively. Clearly the NSP investment not only stabilized, but substantially improved, the values of surrounding
residential properties. Total development subsidy was $24,943, or only $4,988 per unit.

Activity Progress Narrative:

Eligible Use B-FAHE<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$446,971.08$26,198.00FAHE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

5/1#Replaced thermostats 1

5/1#Light Fixtures (indoors) replaced 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/1#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,223.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$126,223.00

N/A

$0.00

$0.00

$126,223.00

$93,868.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-047

$515.00

$0.00

$18,650.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$18,650.00

$0.00

N/A

03/26/2013

$16,223.00

To Date

06/01/2009

Direct Benefit (Households)

$93,868.00

Program Funds Expended

Responsible Organization:

$515.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

The City of Richmond, through its development partner Kentucky River Foothills, has acquired and is rehabbing one foreclosed
single family home within its targeted neighborhood (all other units are funded through Eligible Use E). A prospective buyer has
been identified and is attending homebuyer education classes. Other units under this activity (Logan Avenue, Wallace Court,
Madison Avenue and four Tipton Court homes) were failed acquisitions for various reasons ranging from unsuitability of lot for
reconstruction to inability to negotiate purchase price with lender.

Activity Progress Narrative:

Eligible Use B - RichmondActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$93,868.00$515.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

87



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$610,378.25

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$610,378.25

N/A

$0.00

$80,270.39

$610,378.25

$589,956.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-051

$74,139.00

$153,082.39

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$51,320.00

$0.00

N/A

03/26/2013

$32,948.25

To Date

06/01/2009

Direct Benefit (Households)

$589,956.00

Program Funds Expended

Responsible Organization:

$187,648.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Rehab is complete on all foreclosed single family homes in this activity; one unit is scheduled to close in July and a second
home sold during this reporting period. DLG staff is reviewing the unit completion paperwork and will enter performance
measures in the coming QPR.

Activity Progress Narrative:

Eligible Use B-PurchaseActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$589,956.00$187,648.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

90



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,590.75

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$478,350.75

N/A

$0.00

$62,318.53

$472,590.75

$446,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-B-0000-09N-051/LI

$2,294.00

$62,318.53

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$16,032.00

$0.00

N/A

03/26/2013

($85,526.25)

To Date

06/01/2009

Direct Benefit (Households)

$446,902.00

Program Funds Expended

Responsible Organization:

($111,215.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Rehab is complete on all five homes produced by Purchase Area Housing Corporation under this eligible use; three of the
homes have sold and the unit completion paperwork has been submitted for review to DLG. When review is complete, DLG will
enter the performance measures.

Activity Progress Narrative:

Eligible Use B-Purchase<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$446,902.00($111,215.00)Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,760.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Housing counseling (donated or non-federal) $5,760.00

$5,760.00Subtotal Match Sources

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,848.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$550,848.00

N/A

$0.00

$0.00

$550,848.00

$540,524.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-C-0000-09N-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$676.00

To Date

06/01/2009

Area Benefit (Census)

$540,524.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

All 14 properties to be land banked by Lexington-Fayette Urban County Government have been acquired; the final draw for
acquisition activity has been submitted and DLG is confirming expenses prior to marking this activity complete. Demolition of
blighted structures on seven of the 14 properties is addressed in Eligible Use D.

Activity Progress Narrative:

Eligible Use C-LFUCGActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$540,524.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,068,750.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,068,750.00

N/A

$0.00

$0.00

$1,068,750.00

$473,904.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-C-0000-09N-052/LI

$130,481.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Area Benefit (Census)

$473,904.00

Program Funds Expended

Responsible Organization:

$223,068.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro Government and developer The Housing Partnership have completed acquisition and demolition of 13
foreclosed, blighted, vacant multi-family buildings along Boxelder Street in Louisville. Property has been replatted for use as 37
single family lots. All properties are eligible for landbanking; to address absorption rate concerns the funding agreement is
structured such that up to 14 of the single family lots may be landbanked for future single family development (the remaining 23
must be developed and completed, including sale to income-eligible buyers, by 12/31/12).

Activity Progress Narrative:

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$473,904.00$223,068.00Louisville Metro
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,337.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$53,337.00

N/A

$0.00

$0.00

$53,337.00

$44,820.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-D-0000-09N-037/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$9,740.00

To Date

06/01/2009

Direct Benefit (Households)

$44,820.00

Program Funds Expended

Responsible Organization:

$9,740.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All demolition for the Newport Millennium project is complete.

Activity Progress Narrative:

Eligible Use D-Newport MillenniumActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$44,820.00$9,740.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,000.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$142,000.00

N/A

$0.00

$0.00

$130,000.00

$28,152.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-D-0000-09N-042

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$101,319.00

To Date

06/01/2009

Direct Benefit (Households)

$28,152.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

The properties at 429, 431, 433 and 448 Georgetown Street in Lexington have been acquired and demolished by the
Lexington/Fayette Urban County Government's chosen developer, REACH, Inc. Blighted structures on all properties have been
demolished; this activity is complete. LFUCG will submit a final draw for demolition expenses in July 2011, at which time the
activity will be marked complete in DRGR.

Activity Progress Narrative:

Eligible Use D-Lexington-Fayette (Douglas)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$28,152.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $12,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $12,000.00

$12,000.00Subtotal Match Sources

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,242.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$86,242.00

N/A

$0.00

$0.00

$86,242.00

$42,922.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-D-0000-09N-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$1,934.00

To Date

06/01/2009

Direct Benefit (Households)

$42,922.00

Program Funds Expended

Responsible Organization:

$4,533.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Demolition is complete on five of 14 properties acquired under land banking; the contractor has been procured for demolition of
blighted structures on two other landbank properties and demolition will be completed in the coming quarter.
Three structures will be demolished on properties acquired under Eligibile Use E; one demolitio is complete. The contractor has
been procured and demolition will be completed in the coming quarter.

Activity Progress Narrative:

Eligible Use D-LFUCG (landbank)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$42,922.00$4,533.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,850.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$17,850.00

N/A

$0.00

$0.00

$17,850.00

$8,850.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-D-0000-09N-047

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$2,500.00

To Date

06/01/2009

Direct Benefit (Households)

$8,850.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Demolition is complete on four of five properties that held blighted structures. The demolition contract has been awarded for the
fifth property.

Activity Progress Narrative:

Eligible Use d- RichmondActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$8,850.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-D-0000-09N-052

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be
replatted into approximately 35 lots for single family homes.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro Government and its developer, The Housing Partnership, have completed acquisition and demolition of
approximately 11 foreclosed, blighted, vacant multi-family structures located on Boxelder Street in Louisville. Property has been
replatted into 37 lots for single family development. Infrasture work is ongoing.

Activity Progress Narrative:

Eligible Use D-Louisville MetroActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$0.00$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 13

13/0# of buildings (non-residential) 13

0/0# of Public Facilities 0

0/0# of Businesses 0

0/0# of Non-business Organizations 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$753,888.75

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$753,888.75

N/A

$0.00

$0.00

$753,888.75

$487,646.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-004

$775.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$62,559.00

$0.00

N/A

03/26/2013

$255,750.00

To Date

06/01/2009

Direct Benefit (Households)

$487,646.00

Program Funds Expended

Responsible Organization:

$89,849.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green acquired previously-developed vacant property near the foreclosed single family
homes (assisted/reported under separate activity) and newly-constructed five single family homes. Construction is complete on
all five; four are under purchase contract with prospective buyers and the fifth is being marketed.
 
As a high-performing grantee, the Authority was allocated an additional $268,538 for the production of two more NSP units for
this activity. Two homeownership units will be constructed on vacant, previously developed property near the current five new
construction units to continue efforts to stabilize the Lee Square neighborhood property values. The funding agreement has
been completed for the additional work (via modification), property has been identified and plans and specs are being prepared
for the bid phase.

Activity Progress Narrative:

Eligible Use E-Bowling Green HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$487,646.00$89,849.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,043,460.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$1,043,460.00

N/A

$0.00

$0.00

$1,043,460.00

$1,001,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-011

$0.00

$0.00

$12,040.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$12,040.00

$0.00

N/A

03/26/2013

($12,040.00)

To Date

01/01/2010

Direct Benefit (Households)

$1,001,000.00

Program Funds Expended

Responsible Organization:

$25,000.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Construction/rehabilitation activities are complete for the adaptive reuse of a foreclosed motel in Russell Springs, with
conversion to emergency'transitional housing for homeless. The Russell County Fiscal Court has entered into a lease
arrangement with the Emergency Shelter Board, which will operate the facility. The board is in the hiring process for an on-site
manager, after which the facility will open and begin to serve clients.
 
The Fiscal Court is also acquiring two vacant, blighted single family homes and will demolish the units and make them available
to Habitat for Humanity for redevelopment. The County is procuring the services of a demolition contractor as of the end of this
reporting period.

Activity Progress Narrative:

Eligible Use E-Russell County FCActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,001,000.00$25,000.00Russell County Fiscal Court

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Non-business Organizations 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 1/8 1/15# of Households 0 0 100.00

0 7/0 8/0 115/0# of Persons 0 0 13.04

0 0/7 1/8 1/15# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,528.00

NSP Only - LH - 25% Set-Aside Welcome House

Total Projected Budget from All Sources

Match Contributed

$889,249.00

N/A

$0.00

$0.00

$331,528.00

$327,337.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-014/LI

$0.00

$0.00

$108,472.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$108,472.00

$0.00

N/A

03/26/2013

($68,472.00)

To Date

06/01/2009

Direct Benefit (Households)

$327,337.00

Program Funds Expended

Responsible Organization:

$106,515.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

With its NSP allocation, Welcome House (housing and service provider for homeless, Continuum of C
>are SHP grantee) rehabilitated a portion of a vacant commercial building in one of Covington's neibhborhoods hardest-hit by
foreclosures. NSP funds were utilized on the upper floors of the building to convert former office space into eight apartments for
homeless persons and households. As required, one of the eight units is fully accessible and meets all UFAS requirements.
Welcome House is entering the lease-up phase of the project and will submit completion reports to DLG in the coming quarter.
Due to the agency's extensive waiting list, lease-up is expected within the next 30-60 days. The agency is obtaining an
appraisal of the facility's value now that construction is complete. DLG will re-underwrite the project in relation to debt service
capacity and structure of its permanent financing. Because the targeted population is homeless, it is anticipated DLG will
document the development subsidy, secure a pro-rata share of the appraised value, and structure a forgivable at maturity loan.
The note and mortgage secure the NSP investment. The project affordability period is via deed restriction, which has already
been recorded.
 

Activity Progress Narrative:

Eligible Use E/LI - Welcome HouseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$327,337.00$106,515.00Welcome House
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $557,721.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Fed. Home Loan Bank Cincinnati $330,745.00

In-kind donations $13,500.00

Local banks-cash contribution $500.00

Local banks-perm finance (rental only) $83,488.00

Owner equity (rental) $46,000.00

Private foundations $83,488.00

$557,721.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,036,330.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$2,043,555.00

N/A

$0.00

$0.00

$2,036,330.00

$242,483.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-017

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$242,483.00

Program Funds Expended

Responsible Organization:

$22,510.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington allocated funds via development agreement to Housing Opportunities of Northern Kentucky (HONK) and
the Center for Great Neighborhoods (CGN) for the acquisition, rehab and resale of foreclosed single family properties. Because
the City's implementation of the project has been hampered by two changes in key staff, expenditure has been much slower
than Kentucky's overall rate or that of most other housing partners. DLG continues to provide significant levels of technical
assistance to identify and resolve challenges. The City is providing DLG with monthly construction updates.
Under Eligible Use E (acquisition of non-foreclosed, vacant property) seven units are NSP-assisted. For two, the developer is
obtaining price quotes from potential subcontractors via the developer's procurement policy (agency policy). Two other units
have been approved for demolition by the local and state historic preservation officers; the approval was received during this
reporting quarter. lead-based paint abatement is underway in one additional unit and is completed on one other. Three units are
in the rehab phase.
 

Activity Progress Narrative:

Eligible Use E-CovingtonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$242,483.00$22,510.00City of Covington
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $7,225.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $7,225.00

$7,225.00Subtotal Match Sources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/8 0/8# of Households 0 0 0

0 0/0 0/8 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$974,575.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$974,575.00

N/A

$0.00

$0.00

$974,575.00

$796,052.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-020

$148,070.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

Direct Benefit (Persons)

$796,052.00

Program Funds Expended

Responsible Organization:

$285,081.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Construction activity is nearly complete; the contractor is working on punch list items and the concrete ADA ramp for the
entryway is near completion. The project administrator continues to monitor Davis-Bacon compliance and overall project
progress. A ribbon-cutting ceremony for the facility (neighborhood center to be operated by the community action council) will
be held in the coming quarter. The project involves adaptive reuse of a wing of the historic Russell School, which served
African-American families in Lexington's North End. The rest of the school is being redeveloped into senior housing through a
separate, non-NSP low income housing tax credit project.

Activity Progress Narrative:

Comm Action Council/Lex-Eligible Use E new
constr

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$796,052.00$285,081.00Community Action Council-Lexington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/100 0/0 1/100# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,638,402.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$2,198,252.00

N/A

$0.00

$0.00

$1,638,402.00

$1,480,852.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-030

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$5,598.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,480,852.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

The Hope Center has completed construction of its 44-unit permanent supportive rental housing facility for graduates of area
alcohol and substance abuse recovery programs. The project is in lease-up phase. DLG and The Hope Center staff are
reviewing the project pro forma and actual project costs, as well as income/expenses, prior to finalizing the legal documents.
The Hope Center has addressed the last unit inspection issues related to the ADA units (covered piping under wheel-under
sinks). The Center will submit its final project payment request in the coming quarter.

Activity Progress Narrative:

Eligible Use E-Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,480,852.00$0.00Hope center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/44# of Housing Units 0

117



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $559,850.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $500,000.00

In-kind donations $59,850.00

$559,850.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 36/44 0/0 36/44# of Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,650.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$7,650.00

N/A

$0.00

$0.00

$7,650.00

$330.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-030/PS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$350.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/31/2010

Direct Benefit (Persons)

$330.00

Program Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

"How to be a Good Renter" counseling continues to be provided to prospective tenants by The Hope Center staff.

Activity Progress Narrative:

Eligible Use E/PS - Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$330.00$0.00Hope center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Persons 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,307.61

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$134,307.61

N/A

$0.00

$0.00

$134,307.61

$134,307.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-031

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$2,718.61

To Date

06/01/2009

Direct Benefit (Households)

$134,307.61

Program Funds Expended

Responsible Organization:

$2,718.61

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

This activty represents expenditures by the Housing Authority of Henderson on six new-construction rental units for occupancy
by households with incomes <50% of AMI, prior to the change in eligible property types for the low-income set-aside. Please
see associated activity, 031-E/LI for current status.

Activity Progress Narrative:

Eligible Use E-Henderson HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$134,307.61$2,718.61Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$509,802.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$509,802.00

N/A

$0.00

$0.00

$509,802.00

$509,802.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-031/LI

$17,574.00

$0.00

$69,528.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$105,825.00

$0.00

N/A

03/26/2010

($36,776.00)

To Date

06/30/2009

Direct Benefit (Households)

$509,802.00

Program Funds Expended

Responsible Organization:

$140,901.39

Construction of new housing Under Way

Activity Description:

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported
under this activity.

Location Description:

Henderson, KY

New construction of six rental units on previously-developed, vacant property is complete. The Housing Authority of Henderson
is in the lease-up phase. All units are LEEDS Silver Certified. Performance measures with household data will be entered in the
next QPR.

Activity Progress Narrative:

Eligible Use E/LI - HendersonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$509,802.00$140,901.39Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,810.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$417,810.00

N/A

$0.00

$0.00

$366,810.00

$366,748.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-037/LI

$460.00

$0.00

$1,050.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$1,050.00

$0.00

N/A

03/26/2010

($9,790.00)

To Date

06/01/2009

Direct Benefit (Households)

$366,748.00

Program Funds Expended

Responsible Organization:

($7,430.00)

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All new construction activity for the Newport Millennium rental units is complete; units are occupied by income-eligible tenants.
DLG and Newport are reviewing and revising the project note and mortgage, as well as the underlying pro forma. DLG is
creating a rental unit completion packet for this and other rental projects and will enter performance measures in the coming
quarter.

Activity Progress Narrative:

Eligible Use E - Newport MIllenniumActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$366,748.00($7,430.00)Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,000.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$508,000.00

N/A

$0.00

$0.00

$395,000.00

$37,300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-042

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($101,319.00)

To Date

06/01/2009

Direct Benefit (Households)

$37,300.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

The four Georgetown Street properties have been acquired and all blighted structures demolished. The property is being
replatted into three lots for single family dwellings; construction will begin in mid-2011.

Activity Progress Narrative:

Eligible Use E-LFUCG (Douglas)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$37,300.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $113,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $80,000.00

In-kind donations $3,000.00

Local banks-development loans $30,000.00

$113,000.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,910.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$312,910.00

N/A

$0.00

$0.00

$312,910.00

$257,367.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$257,367.00

Program Funds Expended

Responsible Organization:

$29,588.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Location Description:

Targeted neighborhoods in Lexington, KY.

Under Eligible Use E, Lexington-Fayette Urban County Government has acquired five non-foreclosed vacant lots, as well as
five vacant properties with single family dwellings. Three of the latter will be rehabbed; the work write-ups and cost estimating
are underway. For two others, the property is acquired and the demolition contract is pending award, once the State Historical
Preservation Office approves demolition of the blighted structures. Three other properties are under purchase contract and
acquisition is pending approval of the local probate court. A total of 13 properties will be redeveloped through partnerships with
local nonprofit housing developers. LFUCG has revised and resubmitted its redevelopment plan and will begin making
properties available to nonprofits in late summer 2011.

Activity Progress Narrative:

Eligible Use E-LFUCG landbankActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$257,367.00$29,588.00Lexington-Fayette urban County Government
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

0 0/0 0/13 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,355,090.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$2,355,090.00

N/A

$0.00

$0.00

$2,355,090.00

$1,848,143.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-044

$111,255.00

$0.00

$135,606.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$135,606.00

$0.00

N/A

03/26/2010

($135,606.00)

To Date

06/01/2009

Direct Benefit (Households)

$1,848,143.00

Program Funds Expended

Responsible Organization:

$366,846.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

HPI is on target to meet its production of 25 newly-constructed homes on foreclosed subdivision lots. Construction of several
homes is complete and marketing efforts are underway. HPI has an extensive pipeline of NSP-eligible buyers and multiple
closings are expected in the coming quarter.

Activity Progress Narrative:

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,848,143.00$366,846.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/25# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/25 0/25# of Households 0 0 0

0 0/0 0/25 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,176,941.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,176,941.00

N/A

$0.00

$0.00

$1,176,941.00

$977,975.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-044/LI

$79,696.00

$0.00

$135,957.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$135,957.00

$0.00

N/A

03/26/2010

($135,957.00)

To Date

06/01/2009

Direct Benefit (Households)

$977,975.00

Program Funds Expended

Responsible Organization:

$288,046.00

Construction of new housing Under Way

Activity Description:

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

The Housing Partnership is exceeding production requirements in all other activities; for this activity, production will be nine
units (10 proposed) unless a set-aside unit is sold to a household with income <50%. However, HPI is exceeding its production
in Eligible Use B/low income set-aside, so DLG has no concerns regarding the agency's ability to meet its low-income set-aside
production requirements. For this activity, new construction of all nine units on foreclosed subdivision lots is complete, and all
units are being marketed. HPI has an extensive homebuyer pipeline and multiple closings are expected in the coming quarter.

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$977,975.00$288,046.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$455.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$455.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-047

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

($18,418.00)

To Date

06/01/2009

Direct Benefit (Households)

$455.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

Holding activity for City of Richmond in the event new construction homes are sold to >50% AMI buyers.

Activity Progress Narrative:

Eligible Use E - RichmondActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$563,107.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$563,107.00

N/A

$61,030.00

$105,481.31

$980,433.00

$348,432.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-047/LI-homeownership

$48,266.00

$105,481.31

$143.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$4,143.00

$61,030.00

N/A

03/26/2010

($4,000.00)

To Date

06/01/2009

Direct Benefit (Households)

$275,076.00

Program Funds Expended

Responsible Organization:

$194,236.00

Construction of new housing Under Way

Activity Description:

Appraisal

Location Description:

City of Richmond

The City of Richmond's development partner, Kentucky River Foothills, has completed and sold two of three homeownership
units in this activity; both were sold to households with incomes below 50% of area median. New construction of the third
homebuyer property is expected to begin in the coming quarter.
The City's other development partner, Pioneer Housing, will take title to two properties in July 2011, and will be responsible for
replatting the properties into a single lot and newly constructing a four-unit rental development. Construction is expected to
begin in the second quarter of 2011.

Activity Progress Narrative:

Eligible Use E-Richmond/LI-homeownershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$348,432.00$194,236.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 1

1/7# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/7 0/0 1/7# of Households 1 1 100.00

0 1/7 0/0 1/7# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$504,005.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$504,005.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-047/LI-rental

$72,901.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$72,901.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for
occupancy by households with incomes at or below 50% of area median (permanent housing).

Location Description:

Richmond, Ky

The City of Richmond is still waiting for SHPO approval to demolish blighted structures so that it may proceed with the
construction phase of its project. The City's homeownership activities are progressing well and DLG does not anticipate undue
problems due to the SHPO delay.

Activity Progress Narrative:

City of Richmond-E/LI-rentalActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/2#Sites re-used 0

0/4#Units ¿ other green 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,095.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$252,095.00

N/A

$0.00

$0.00

$252,095.00

$224,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-051

$0.00

$92,625.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$84.00

$0.00

N/A

03/26/2010

$552.00

To Date

01/01/2010

Direct Benefit (Households)

$224,187.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Both units produced by Purchase under this activity have been sold; one is reported in performance measures. The other
unit's completion documentation is under review by DLG staff. Performance measures will be entered in the coming quarter.

Activity Progress Narrative:

Eligible Use E-PurchaseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$224,187.00$0.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,721,118.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$3,292,558.00

N/A

$0.00

$0.00

$1,721,118.00

$605,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-052

$231,966.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$605,568.00

Program Funds Expended

Responsible Organization:

$345,761.00

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro Government and developer The Housing Partnership have completed acquisition and demolition of 11+
foreclosed, blighted, vacant multi-family buildings along Boxelder Street in Louisville. Property has been replatted for use as 37
single family lots. Nineteen of the 37 properties are assisted under Eligible Use E (new construction). Plans and specs for
single family homes are under review. Nearly all infrastructure work is complete - most sewer taps have been installed and the
storm water drainage work is well underway. House plans and specs are under review. The project is on track to complete
construction and sale of units to qualified buyers by 12/31/12 (funding agreement deadline).

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$605,568.00$345,761.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

143



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,571,440.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

$1,571,440.00Subtotal Match Sources

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0

0 0/0 0/24 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,632.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$145,632.00

N/A

$0.00

$0.00

$145,632.00

$54,614.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-09N-052/LI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$54,614.00

Program Funds Expended

Responsible Organization:

$50,806.00

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Louisville Metro Government and developer The Housing Partnership have completed acquisition and demolition of 11+
foreclosed, blighted, vacant multi-family buildings along Boxelder Street in Louisville. Property has been replatted for use as 37
single family lots. Four of the 37 properties are assisted under Eligible Use E/low income set-aside (new construction and
targeted for sale or rent to households with incomes at or below 50% of area median). Plans and specs for single family homes
are under review. The project is on track to complete construction and sale of units to qualified buyers by 12/31/12 (funding
agreement deadline).

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$54,614.00$50,806.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$25,080.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-0000-public svcs

$3,090.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$15,000.00

To Date

06/01/2009

Direct Benefit (Persons)

$25,080.00

Program Funds Expended

Responsible Organization:

$25,080.00

Public services Under Way

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Program-wide housing counseling reimbursement for counseling prospective buyers of NSP units who do not ultimately choose
an NSP-assisted unit.

Activity Progress Narrative:

Housing counseling-non-purchasing HH and
classes

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$25,080.00$25,080.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/35 0/65 0/100# of Persons 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

148



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$753,790.35

NSP Only - LMMI Commonwealth of KY-Dept. for Local Government

Total Projected Budget from All Sources

Match Contributed

$753,790.35

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-E-BUCKET-Funds displaced (to be allocated)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

01/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Bucket activity created for NSP-1 funds originally budgeted to various activities that were replaced via program income
expenditures. Associated activity budgets have been reduced by the amount of PI expended. This activity reflects the dollar
amount of funds pending allocation to housing partners. DLG accepted applications for additional funding in July 2009, and has
approved several agencies' requests. The total activity budget for this bucket activity is budgeted to two rental units for the
Housing Authority of Bowling Green, but the activity itself has not been set up as the written agreement is in process.

Location Description:

Commonwealth of Kentucky

Bucket for funds displaced by program income receipts that have not yet been contractually awarded to subgrantees for
additional NSP activiity.

Activity Progress Narrative:

NSP-BUCKET-Funds displaced (to be allocated)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$0.00$0.00Commonwealth of KY-Dept. for Local Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$10,202.84

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

NSP-LS-0000-DLG

$0.00

$26,706.96

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

06/10/2010

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Loan servicing receipts from payment of principal and interest on NSP loans.

Activity Progress Narrative:

PI-loan servicing receiptsActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Commonwealth of KY-Dept. for Local Govt

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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